EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:
Amendment No. 1 to the Briefing COUNCIL BILL #
Professional Services Proposed Action Originating Department Public Works
Agreement with AECOM for Consent Contact Person Richard Hefti
Design and Construction X Action Phone Number 425-257-7215
Support Services for the Water First Reading FOR AGENDA OF December 21, 2016
Filtration Plant Operations Second Reading
Building Seismic Retrofit T Third Reading
Project Public Hearing
Budget Advisory Initialed by:
Department Head
CAA P\ |
Council President m
Location Preceding Action Attachments Department(s) Approval
Everett Water Filtration  Professional Services Amendment No. 1 Public Works
Plant Agreement
Amount Budgeted $1,000,000
Expenditure Required $19,000 Account Number(s): UP 3600-1
Budget Remaining $793,600
Additional Required -0-

DETAILED SUMMARY STATEMENT:

The “Water Filtration Plant Operations Building Seismic Retrofit” project’s contract with AECOM is set to
end December 31, 2016. The project requires rebidding, which includes updating specifications and plans to
reflect all addenda items, reissuing bidding documents and answering bidders’ requests for additional
information. The additional work amounts to $19,000, bringing the total revised compensation for this
contract to $204,400. The time extension provides for a December 31, 2017 completion date.

The budget remaining amount is determined by subtracting AECOM’s original contract ($185,400), less
advertising cost ($2,000), and less Amendment No. 1°s cost ($19,000).

RECOMMENDATION:

Authorize the Mayor to sign Amendment No. 1 to the Professional Services Agreement with AECOM for the
Design and Construction Support Services for the Water Filtration Plant Operations Building Seismic
Retrofit project in an amount not to exceed $204,400.



AMENDMENT NO. 1
PROFESSIONAL SERVICES AGREEMENT
BETWEEN THE CITY OF EVERETT
AND AECOM

This Amendment No. 1 is dated for reference purposes ,2016. Itis by
and between the City of Everett, a municipal corporation under the laws of the State of
Washington (“City””) and AECOM (“Service Provider”).

RECITALS

A. The City and Service Provider are parties to the Professional Services
Agreement dated May 12, 2105 (the “Agreement”).

B. The City and the Service Provider desire to amend the Agreement for the
purpose of providing engineering design and construction services to complete the
project.

AGREEMENT
The City and Service Provider agree as follows:

1. The Agreement is modified so that time of beginning and completion are as
follows:

Time of Beginning and Completion of Performance: This Agreement
shall commence as of the date of execution of this Agreement and shall be
completed by December 31, 2017.

2. The Agreement is modified so that total compensation, including all services and
expenses, shall not exceed Two Hundred Four Thousand Four Hundred and
No/100 dollars ($204,400).

3. The Work is modified to add the following Work:
Modify construction related documents for Re-bidding, reissuing plans to
include all addenda criteria, and answering Contractor questions during
bidding.
4. Regardless of the date(s) on which this Amendment is signed by the parties, the
parties agree that the Agreement has been continuously in effect since May 12,

2015.

5. All provisions in the Agreement shall remain in effect except as expressly
modified by this Amendment.
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CITY OF EVERETT
WASHINGTON

By:

AECOM

Typed/P1 ted Name:

Ray Stephanson, Mayor

Date

ATTEST:

Title: l

Date

APPROVED AS TO FORM:

Sharon Fuller, City Clerk
Date:

James D. Iles, City Attorney
Date:
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